

MY GERMAN DOENER — Control System

Developer Brief

Draft 1.9 · As of Aug 4, 2026 · Based on 6 voice memos from the founders

One system instead of twelve separate tools

You are building a connected operations system covering: checklists, ordering, inventory/stock management, POS (till), kitchen display, staff scheduling, menu boards, and reporting — all linked, all measurable, and viewable from anywhere.

Locations	Emba / Paphos (live), Limassol (being set up)
Building blocks	11 modules
First usable value	after ~2.5 months
Client-side team	Rico & Oli (owners/decision-makers), Markus (project lead)
Status	Concept only — no code written yet

Table of contents

1. Current situation
2. How it all fits together
3. The eleven building blocks
4. Timeline
5. Hardware
6. Cost
7. Decisions needed
8. What could go wrong
9. Next steps

(Note: the photos this brief is based on only covered sections 1–3 in full. Sections 4–9 were not captured and are missing from this document.)

1 • Current situation

What the six voice memos described, paraphrased.

Right now the business runs on shouted instructions and WhatsApp. Every task has its own separate system, or no system at all. If an owner isn't physically in the shop, they have no idea what's going on.

Representative quotes from the owners (translated, paraphrased):

- Ordering happens through ad-hoc WhatsApp messages ("we could use this... we need toilet paper") — described as total chaos.
- Stock-outs are reported too late in the evening to act on (e.g. "we're out of bread"), by which point it's too late to call the baker.
- There is no visibility into the business at all — nothing is measurable, which makes it impossible to find where things are breaking down.
- An absent owner has no way to know what's happening in the shop that day.

The core pain points, as named by the client

Problem	What it means in practice
Fragmented tools	A separate system for every function: ConnectTeam for scheduling, WhatsApp for ordering, Canva + a USB stick for menu boards, a POS system dating back to the year 2000.
No remote visibility	When no owner is on-site, the only option is to phone someone. Revenue, how busy the shop is, whether the fridge temperature was checked — none of it is visible remotely.

What this project is — and isn't: The client was explicit that this is *not* just a simple dashboard with a checklist to tick off. It requires careful thought about the underlying architecture. Hence the approach below: **start small on individual features, but design the foundation to scale.**

2 • How it all fits together

The system has three layers. Data entered at the top flows down to the shop floor; activity at the shop floor flows back up and is visible at the top.

Layer 3 — HQ / Control Center

What Rico and Oli control and see — from the office, from their phones, from anywhere.

Module	What it does	Detail
Master data	Products, per-location pricing, recipes	Enter once, applies everywhere
Templates	Create and edit checklists	No developer needed
Reporting	Revenue, cost of goods, labor	Compare across all locations
Orders	Approvals, suppliers, spending limits	A copy of every order placed
Scheduling	Shifts, hours, roles	Replaces ConnectTeam
Menu boards	Content per screen	Replaces Canva + USB stick workflow

*Prices, products, plans, and templates flow **down**. Sales, time logs, and completed tasks flow **up**.*

Layer 2 — In-Store

The local store computer — keeps the shop running even if the internet goes down.

Module	What it does	Detail
Local database	Everything the location needs	Full local copy of relevant data
POS logic	Receipts, cash drawer, payment	Keeps working with no internet
Kitchen control	Who's doing what, how long it's taking	Real-time
	Reports up to HQ every 30	On outage: queues data and syncs once

Sync	seconds	back online
------	---------	-------------

Wired network and Wi-Fi in-store — no internet connection required for core operation.

Layer 1 — Devices

What staff and customers physically use.

Module	What it does	Detail
POS	Tablet on a stand	Plus receipt printer, cash drawer, card terminal
Kitchen display	Prep, fryer, pickup stations	Each station sees only its own tasks
Staff tablet	Checklists, schedule, instructions	Wall-mounted
Customer display	Calls order numbers with a chime	One tap instead of six manual steps
Menu boards	Up to 7 screens	Centrally managed
Website	Pre-order, pick up via drive-in	Realistic, calculated pickup time

Key architectural principle: Prices, products, and recipes live in exactly **one place**. Everything else — the POS, the menu boards, the website, inventory, and staff training materials — pulls from that single source. A price change is typed once and is correct everywhere.

Why there's a local computer in each store: The client's own words: "If you forget to pay your internet bill, the till stops working, the printer stops working, nothing works." So: as long as there's power, the store must be able to take payments — the local computer is what makes that possible. Note: for the earliest phases (checklists, ordering) this local computer isn't needed yet; it's introduced together with the POS module (M4).

3 • The eleven building blocks

Each module delivers value on its own. Together they form the full system. Build in the

phase order below.

M1 — Checklists & Logbook PHASE 1

Opening shift, lunch crew, closing — tick off tasks instead of relying on memory. The system knows who completed what and when, and follows up automatically if something is left undone.

- **Replaces:** verbal reminders, paper notes, memory
- **Requires:** wall-mounted staff tablet
- **Client needs to provide:** all existing checklists written out once

M2 — Ordering PHASE 2

Tap “we’re out of this” and the order goes straight to the correct supplier. Duplicate orders are detected, quantities are capped, and large amounts require approval from Oli.

- **Replaces:** WhatsApp-based ordering
- **Requires:** WhatsApp Business API access, outbound email
- **Client needs to provide:** supplier list, approval thresholds

M11 — Product & Price Database PHASE 2

The foundation. All products in all sizes, per-location pricing, suppliers, and purchase costs. Every other module pulls its data from here.

- **Replaces:** maintaining prices separately at each location
- **Requires:** nothing — pure software
- **Client needs to provide:** full product catalog and per-location pricing

M9 — Reporting & Remote Visibility PHASE 3

Revenue, guest count, average ticket size, peak hours — on mobile, per location. Later extended with cost of goods and labor costs, to show net profit per day.

- **Solves:** lack of visibility when owners are off-site
- **Requires:** sales data from the POS
- **Client needs to provide:** which metrics actually matter to them

M7 — Scheduling & Time Tracking PHASE 4

Plan shifts, swap them, finalize them — everyone is notified automatically. Time tracking at a terminal. Staff assigned as a “slicer” (döner cutter) see their specific task list.

- **Replaces:** ConnectTeam
- **Requires:** staff tablet
- **Client needs to provide:** shift patterns and role definitions

M3 — Inventory Management PHASE 5

Recipes tracked down to the gram. Every sale automatically deducts what was used. When bread runs low, a reorder is triggered before it actually runs out. Any stock discrepancy can be traced back to its source.

- **Replaces:** guessing and manually checking stock
- **Requires:** kitchen scale, barcode scanner
- **Client needs to provide:** every recipe weighed out — estimated 2–3 days of work

M8 — Training & Instructions PHASE 5

Tap a product and see, step by step, how it’s assembled — with photos, similar to the old build-sheets at McDonald’s. Built from the same recipe data used to calculate stock consumption.

- **Replaces:** on-the-job training by observation only
- **Requires:** staff tablet
- **Client needs to provide:** a photo sequence per product — roughly half a day of work

M10 — Menu Boards PHASE 6

Prices and offers from the central database pushed directly to screens. Remotely controllable — e.g. Screen 3 in Limassol can be updated from HQ. Owners are alerted immediately if a screen goes dark.

- **Replaces:** Canva + USB stick + manually walking to each screen
- **Requires:** one player device per screen, ~€130 each
- **Client needs to provide:** board design/layout content

M4 — POS (Till) PHASE 7

Tablet on a stand, cash drawer underneath, receipt printer alongside. The existing card terminal is integrated — the amount is passed through automatically, not manually re-typed. Keeps working if the internet goes down.

- **Replaces:** the existing Windows 2000-era POS system
- **Requires:** local store computer, tablet, printer, cash drawer
- **Client needs to provide:** a decision on Cyprus's receipt/invoice requirements (legal compliance)

M5 — Kitchen Display PHASE 7

Orders pushed to a screen — designed so multiple orders are visible at once and staff can pick up whichever they're working on. Claiming an order locks it from other staff. Every order is timed, to flag when something is taking too long.

- **Replaces:** paper order tickets
- **Requires:** 2–3 kitchen-rated display screens
- **Client needs to provide:** kitchen workflow integration — note: the first attempt at this failed and needs to be revisited

M6 — Pre-Order & Drive-Through PHASE 8

Order from home, pick up at the drive-through. Estimated pickup time is calculated from actual kitchen load, not guessed. Payment is handled online.

- **Adds:** a new sales channel
- **Requires:** kitchen display module (M5) must already be running
- **Client needs to provide:** a method for detecting/recognizing an arriving car

Notes for the developer

- **Design principle to follow throughout:** single source of truth for products, prices, and recipes (M11). Every other module — POS, menu boards, website, inventory, training — reads from it. Never duplicate this data elsewhere.
- **Offline resilience is a hard requirement**, not a nice-to-have: the in-store layer (Layer 2) must keep the till, printer, and kitchen display working with no internet connection, syncing back to HQ once connectivity returns.

- **Multi-location from day one:** even though only Emba/Paphos is currently live and Limassol is being set up, the data model should support per-location pricing/config and cross-location reporting from the start.
- Build in the phase order listed above (Phase 1 → Phase 8); each module is designed to deliver standalone value before the next one is built.